Blount County Budget Committee Memo
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TO: Blount County Commissioners
FROM: Highway Department DATE: March 30, 2026

RE: Wildwood Bridge Sewer Relocation Rock

1. Proposal (what is the new item/service being requested)
When the sewer line was being relocated during the Wildwood Road Bridge
project, large amounts of rock were encountered. This is the additional cost
required to breakthrough the rock on this project.

2. Current Operations (how are operations without the request and impact if not funded)
Sewer line relocation would not be possible and the bridge repairs could not
continue

3. Impact if funded (provide summary if the request is approved)
Wildwood Road bridge will be repaired and the sewer line will no longer be
located on the bridge which makes repairs more difficult.

Budget Impact
Original Budget $173,962.80
Amendment Impact $ 73,284.85
) Proposed Revised Budget $ 247,247.65
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